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Date H2 HL [ H2 | H1 | H2 HL [ H2 [ H1 | H2
Group_1: 0 Increment/Launch 8/1/08 3/1/09 v;
1 REF2.110 Increment 18 8/1/08 3/1/09 g1
2 REF1.01800 ULF2 Launch 8/15/08 8/15/08 8/15 @
Group_1: 0. Earned Value Milestones 5/20/03 2/15/08 \\)
4 EV0030.00500 AgCAM (ULF2) CDR Support Plan (a3) L-24 8/16/06  5/20/03 5/20/03
5 EV0040.00500 AgCAM (ULF2) Status Post CDR (a4) L-18 2/15/07  4/5/05 4/5/05 45 4
6 EV0050.00500 AgCAM (ULF2) Verification Prep (b) L-13 7/15/07  6/15/07 6/15/07 6/15 4
7 EV0060.00500 AgCAM (ULF2) H/W Delivery Review (c1) L-8 12/15/07 11/15/07  11/15/07 11715 4}
8 EV0070.00500 AgCAM (ULF2) LPA/COFR Prep (c2) L5 3/15/08  2/15/08 2/15/08 2115 4
Group_1: 1. Project Milestones 5/20/03 5/20/03
10 501A-010.00500 AgCAM (ULF2) CDR L-24 8/16/06 5/20/03 5/20/03
Group_1: 2. Safety 6/13/03 3/5/06 )
12 501A-006.00500 AgCAM (ULF2) Phase 0/l FSR DP Ph 0/l 8/31/05 6/13/03 6/13/03
FSR-45
13 501A-007.00500 AgCAM (ULF2) Phase 0/l FSR PDR+2 10/15/05  8/5/03 8/5/03
14 501A-012.00500 AgCAM (ULF2) Phase Il FSR DP Ph Il FSR 8/30/06 11/19/03 11/19/03
-45 Days
15 501A-013.00500 AgCAM (ULF2) Phase Il P/L FSR CDR+2 10/14/06  2/11/04 2/11/04
16 501B-031.00500 AgCAM (ULF2) Phase Il FSR DP Ph Il FSR 8/30/07 10/19/05 10/19/05 10/19 A
-45 days
17 501B-032.00500 AgCAM (ULF2) Phase Il FSR L-10 10/14/07  12/3/05 12/3/05 12/3 @
18 501B-046.00500 AgCAM (ULF2) Phase Il GSR DP Ph Il GSR 11/30/07  1/19/06 1/19/06 1/19 A
-45 days
19 501B-047.00500 AgCAM (ULF2) Phase Il GSR L-7 1/14/08 3/5/06 3/5/06 3/5 @
Group_1: 3. CoFR 7/13/06 8/24/06 W
21 501B-078.00500 AgCAM (ULF2) LPA Input L-12 weeks  5/23/08 7/13/06 7/13/06 7/13 A
22 501B-085.00500 AgCAM (ULF2) CoFR Endorsements L-6 weeks 714/08 8/24/06 8/24/06 8/24 A
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Group_1: 4. Research & Mission Integration 12/18/02 11/15/04 4v
24 501A-001.00500 AgCAM (ULF2) Export Control Letter PDR 8/15/05 4/14/03 4/14/03
(P,A,SS)
25 502A-007.00500 AgCAM (ULF2) Export Control Letter Concurrence  L-35 (P,A) 9/14/06 5/14/03 5/14/03
L-23 (SS)
26 501A-003.00500 AgCAM (ULF2) PIA (P) L-14 (s) 8/15/05  3/22/04 3/22/04
PDR
27 501A-003A.00500 AgCAM (ULF2) PIA CR Release L-13 (s) 7/16/06  6/11/04 6/11/04
CDR-1
28 501A-003B.00500 AgCAM (ULF2) PIATCM L-12 (s) 8/16/06 6/30/04 6/30/04
CDR
29 501A-003C.00500 AgCAM (ULF2) PIA PMIT Approval L-115(s)  8/31/06  7/8/04 7/8/04
CDR+1/2
30 502A-008.00500 AgCAM (ULF2) PIA (B/L) CDR+1 9/16/06 7/28/04 7/28/04 .
(P,SS,A)
31 501A-004.00500 AgCAM (ULF2) Hardware ICD (P) PDR (P,A)  6/16/07  12/18/02  12/18/02
L-14 (SS)
32 501A-004A.00500 AgCAM (ULF2) Hardware ICD PEI Internal Review CDR-1 (P,A) 7/1/07 4/14/03 4/14/03
Start L-13.5 (SS)
33 501A-004B.00500 AgCAM (ULF2) Hardware ICD TCM Complete CDR (P,A)  8/1/07 12/12/03  12/12/03
L-12.5 (SS)
34 501A-004C.00500 AgCAM (ULF2) Hardware ICD PECP Approval CDR+1/2 8/16/07 6/29/04 6/29/04 '
(P,A) L-12
35 501B-001.00500 AgCAM (ULF2) Questionnaire 1-18 1/31/07 11/15/04 11/15/04 |11/15 A
official date from Crislip
36 501B-012.00500 AgCAM (ULF2) PVP L-14 (SS) 6/16/07 12/12/03 12/12/03
37 502B-014.00500 AgCAM (ULF2) PVP (BIL) L-12(SS)  8/16/07  6/29/04 612004 )
Group_1: 5. Payload Engineering Integration 12/16/03 5/21/06 \\)
39 501A-011.00500 AgCAM (ULF2) HFIT Hardware Eval (P) CDR (P,SS) 8/16/06  12/16/03  12/16/03
40 503-004.00500 AgCAM (ULF2) HFIT Final Hardware Evaluation L-9 (P,s,SS) 11/14/07 6/8/04 6/8/04
41 501B-008.00500 AgCAM (ULF2) Configuration DS (BIL) - L-15.5(SS)  5/1/07 6/20/05 6/20/05 620 /\
MPLM/SpaceHab
42 501B-067.00500 AgCAM (ULF2) Configuration DS (U/D) - L-5 (SS) 3/15/08  5/5/06 5/5/06 55 /\
MPLM/SpaceHab - Bar Code/IMS and Serial
43 501B-021.00500 AgCAM (ULF2) Configuration DS - Schematics (P) L-12 (SS)  8/16/07  10/5/05 10/5/05 105 /\
44 501B-043.00500 AgCAM (ULF2) Configuration DS - Schematics L-7.5(SS) 12/30/07  2/18/06 2/18/06 2/18 A
(B/L)
45 501B-019.00500 AgCAM (ULF2) Configuration DS - On-Orbit L-12 (SS) 8/16/07 10/5/05 10/5/05 10/5 A
Configuration Drawings (B/L)
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46 501B-041.00500 AgCAM (ULF2) Configuration DS - On-Orbit L-7.5 (SS) 12/30/07  2/18/06 2/18/06 2/18 A
Configuration Drawings (U/D)
47 501B-020.00500 AgCAM (ULF2) Configuration DS - Main Unit Top  L-12 (SS) 8/16/07 10/5/05 10/5/05 10/5 A
Assy Drawing
48 501B-042.00500 AgCAM (ULF2) Configuration DS - Main Unit Top  L-7.5 (SS) 12/30/07  2/18/06 2/18/06 2/18 A
Assy Drawing (U/D)
49 501B-029.00500 AgCAM (ULF2) Configuration DS - Stowage L-11 (SS) 9/14/07 11/3/05 11/3/05 11/3 A
Hardware Dwgs and Installed P/L Dwgs
50 501B-050.00500 AgCAM (ULF2) Configuration DS - Stowage L-7 (SS) 1/14/08 3/5/06 3/5/06 3/5 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
51 501A-018.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label CDR+4 2/13/07 2/15/04 2/15/04
Dwgs (Pre-released) OpNom Eval (P,A)
52 503-001.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label CDR+4.5 3/1/07 2/15/04 2/15/04
Dwgs (IPLAT Label Evaluation) (P) (P,A)
53 501B-037.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label 1-8 12/3/07 8/2/05 8/2/05 8/2 A
Dwgs (Released)
54 503-005.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label 1-7.5 12/16/07  8/15/05 8/15/05 8/15 O
Dwgs (IPLAT Label Evaluation) (F)
55 501B-023.00500 AgCAM (ULF2) P/L Verification Data L-12to L-3 12/4/04 5/21/06 K/\ \\)
(SS)
56 501B-023.00500. ST- VERIFICATIONS: 12/4/04 5/21/06 K/\ \\)
E.ST
57 501B-023.00500. Ground Transportation/Handling Loads: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.ST-WR-001
58 501B-023.00500. Crew-Induced Loads:Margin of Safety Summary L-12 8/16/07 10/5/05 10/5/05 10/5 v
E.ST-WR-002
59 501B-023.00500. Structural Strength 10/5/05 5/5/06 U:U
E.ST-WR-003
60 501B-023.00500. 1) Structural Strength Margin of Safety Summary L-12 8/16/07 10/5/05 10/5/05 10/5 v
E.ST-WR-003.001
61 501B-023.00500. 2) Structural Strength Margin of Safety Summary L-5 3/15/08 5/5/06 5/5/06 5/5 v
E.ST-WR-003.002 from VCLA
62 501B-023.00500. Fracture Control: 2/3/05 10/20/05 O:U
E.ST-WR-004
63 501B-023.00500. Fracture Control Plan L-20 12/15/06  2/3/05 2/3/05 2/3 v
E.ST-WR-004.001 (Reference
64 501B-023.00500. Fracture Control Summary L-11.5 8/31/07 10/20/05 10/20/05 10/20 v
E.ST-WR-004.002
65 501B-023.00500. Acoustic Emission Limits: 12/4/04 12/20/05 v—v
E.ST-WR-005
66 501B-023.00500. Preliminary Acoustic Summary L-20 12/15/06  5/30/05 5/30/05 5/30 v
E.ST-WR-005.002
67 501B-023.00500. Acoustics Test Results L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.ST-WR-005.003
68 501B-023.00500. On-Orbit Depress/Repress: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.501B-023.0050(C
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69 501B-023.00500. Microgravity Environment: Micro-Gravity L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.501B-023.0050(C Test/Analytical Results

70 501B-023.00500. Angular Momentum Limits: Analysis Report L-6 2/14/08 4/5/06 4/5/06 4/5 v
E.501B-023.0050(C

71 501B-023.00500. ME- VERIFICATIONS: 6/5/05 5/21/06 v—v
E.ME

72 501B-023.00500. Payload Physical Requirements L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.ME-WR-001

73 501B-023.00500. Payload Fastener Requirements L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.ME-WR-002

74 501B-023.00500. Sharp Edges/Corners L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.ME-WR-004

75 501B-023.00500. Restraints and Mobility Aids Interface L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.ME-WR-005

76 501B-023.00500. EL- VERIFICATIONS: 10/5/05 5/21/06 O:@
E.EL

77 501B-023.00500. Voltage Levels: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-001

78 501B-023.00500. Reverse Current/Energy:Analysis Results L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.EL-WR-002

79 501B-023.00500. Overload Protection Device: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-003

80 501B-023.00500. Current Limiting: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-004

81 501B-023.00500. Batteries: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-006

82 501B-023.00500. Safety-Critical Circuits: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-007

83 501B-023.00500. Electrical Hazards L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-008

84 501B-023.00500. Electrical Connectors L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-009

85 501B-023.00500. Electrical Connectors Mating/Demating L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-010 (Unpowered)

86 501B-023.00500. Electrical Connectors Mating/Demating (Powered) L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-011

87 501B-023.00500. Electrical Connector Mismating Prevention L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-012

88 501B-023.00500. EMI (Conducted/Radiated Emissions):Test Results L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.EL-WR-013

89 501B-023.00500. EMI (Conducted Emissions): Test Results L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.EL-WR-014

90 501B-023.00500. EMI (Radiated Emissions): Test Results L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.EL-WR-015

91 501B-023.00500. EMI (Conducted Susceptibility): Test Results L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.EL-WR-016
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92 501B-023.00500. EMI (Radiated Susceptibility): Test Results L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.EL-WR-017

93 501B-023.00500. ESD Compatabilty/Labeling L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-018

94 501B-023.00500. Corona L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-019

95 501B-023.00500. AC/DC Magnetic FielDS:Test/Analysis L-9.5 10/31/07  12/20/05 12/20/05 12/20 v
E.EL-WR-020

96 501B-023.00500. Electrical Bonding: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-021

97 501B-023.00500. Electrical Bonding of Payload Hardware: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-022

98 501B-023.00500. Electrical Bonding of Payload Structures: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-023

99 501B-023.00500. Power Circuit Isolation and Grounding: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-024

100 501B-023.00500. GSE lIsolation and Grounding: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-025

101 501B-023.00500. Signal Isolation and Grounding Requirements: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-026

102 501B-023.00500. Cable Design (General) L-12 8/16/07 10/5/05 10/5/05 10/5 v
E.EL-WR-027

103 501B-023.00500. Pin Functions and Wiring Details L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EL-WR-028

104 501B-023.00500. CD- VERIFICATIONS: 5/21/06 5/21/06 5/21 v
E.CD

105 501B-023.00500. RS-422 Signal Interface: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.CD-WR-001

106 501B-023.00500. RS-422, Ethernet, Analog, Discrete, Video, and L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.CD-WR-002 Point-to-Point Interface:

107 501B-023.00500. Ethernet Signal Interface: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.CD-WR-003

108 501B-023.00500. Analog Signal Characteristics: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.CD-WR-004

109 501B-023.00500. Discrete 1/0 Signal Characteristics: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.CD-WR-005

110 501B-023.00500. Video Signal Interface: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.CD-WR-006

111 501B-023.00500. SW- VERIFICATIONS: 12/4/04 5/21/06 K/\ \\)
E.SW

112 501B-023.00500. PCS Interfaces: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.SW-WR-001

113 501B-023.00500. WORF Rack RIC RS-422 Interface: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.SW-WR-002

114 501B-023.00500. WORF Rack PEHB Ethernet Interface: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.SW-WR-003
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115 501B-023.00500. Payload Display and File Transfer Req. for 12/4/04 5/21/06 K/\ \\)
E.SW-WR-004 Payload App. Software:

116 501B-023.00500. Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.SW-WR-004.00:

117 501B-023.00500. Provide Copy of PAS to PSIV for Integrated L-9 11/15/07  1/4/06 1/4/06 1/4 v
E.SW-WR-004.00: Functional Testing

118 501B-023.00500. Software Safety Requirements for Payloads: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.SW-WR-005

119 501B-023.00500. Payload Command Ground Interface: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.SW-WR-006

120 501B-023.00500. TH- VERIFICATIONS: 11/4/05 5/21/06 O:U
E.TH

121 501B-023.00500. Touch Temperature:Thermal Analysis Report L-7.5 12/30/07  2/18/06 2/18/06 2/18 v
E.TH-WR-001

122 501B-023.00500. Condensation Prevention L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.TH-WR-002

123 501B-023.00500. Loss of Cooling: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.TH-WR-003

124 501B-023.00500. Pressure Relief/Vent Valve Sizing: 12/4/05 5/21/06 U:U
E.TH-WR-004

125 501B-023.00500. Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.TH-WR-004.001

126 501B-023.00500. Total Volume/Leak Rate Analysis L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.TH-WR-004.002

127 501B-023.00500. On-Orbit Environmental Conditions: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.TH-WR-005

128 501B-023.00500. Rack Cooling/Heating Interfaces 11/4/05 5/21/06 U:U
E.TH-WR-007

129 501B-023.00500. Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.TH-WR-007.001

130 501B-023.00500. Thermal Analysis Report L-11 9/15/07 11/4/05 11/4/05 11/4 v
E.TH-WR-007.002

131 501B-023.00500. Payload Debris Trips L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.TH-WR-008

132 501B-023.00500. Forced Air Flow Cooling: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.TH-WR-009

133 501B-023.00500. Atmosphere Requirements: 11/4/05 5/21/06 U:U
E.EN-WR-003

134 501B-023.00500. Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.EN-WR-003.001

135 501B-023.00500. Analysis Report of 02 Consumption L-11 9/15/07 11/4/05 11/4/05 11/4 v
E.EN-WR-003.002

136 501B-023.00500. FP- VERIFICATIONS: 12/4/05 12/4/05 12/4 v
E.FP

137 501B-023.00500. Fire Protection Interface Requirements: L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.FP-WR-001
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138 501B-023.00500. Oxygen: L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.FP-WR-002

139 501B-023.00500. Payload Use of Battery Backup Power: L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.FP-WR-003

140 501B-023.00500. Payload Data Monitoring: L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.FP-WR-004

141 501B-023.00500. Portable Fire Extinguisher Access Port: L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.FP-WR-005

142 501B-023.00500. MP- VERIFICATIONS: 3/6/06 5/21/06
E.MP O:U

143 501B-023.00500. Materials and Parts: 3/6/06 5/21/06 J|
E.MP-WR-001

144 501B-023.00500. Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.MP-WR-001.001

145 501B-023.00500. Analysis and Test Reports - Nominal/Planned L-7 1/15/08 3/6/06 3/6/06 3/6 v
E.MP-WR-001.00zZ Release of Materials

146 501B-023.00500. Analysis and Drawings - Flammability L-7 1/15/08 3/6/06 3/6/06 3/6 v
E.MP-WR-001.00%

147 501B-023.00500. HF- VERIFICATIONS: 5/20/05 5/21/06 v—v
E.HF

148 501B-023.00500. Handles, Restraints, Tether Points, and Captive L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-001 Parts:

149 501B-023.00500. Strength and Force Requirements: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-002

150 501B-023.00500. Full Size Range, Volume, and Accessibility L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-003 Accommodation:

151 501B-023.00500. Equipment Mounting: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-004

152 501B-023.00500. Drawers and Hinged Panels: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-005

153 501B-023.00500. Alignment, Align Marks, and Guide Pins: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-006

154 501B-023.00500. Slide-Out Stops: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-007

155 501B-023.00500. Access, Closures, Covers, and Tools: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-008

156 501B-023.00500. Identification Labeling: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-009

157 501B-023.00500. Color: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-010

158 501B-023.00500. Fluid Connector Pressure/Flow Indicator: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-011

159 501B-023.00500. Controls Spacing Design: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-012

160 501B-023.00500. Accidental Actuation - Protection: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-013
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161 501B-023.00500. Valve Controls: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-014

162 501B-023.00500. Toggle Switches: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-015

163 501B-023.00500. Audio Devices (Displays): L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-016

164 501B-023.00500. Electrical Conn. Design (One Hand Op., Ease of L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-017 Disconnect, Self-Locking):

165 501B-023.00500. Electrical Conn. Design - Protection, Shape, and L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-018 Arc Containment:

166 501B-023.00500. Arrangement and Orientation for Connectors: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-019

167 501B-023.00500. Hose/Cable Restraints: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-020

168 501B-023.00500. Built-In Control: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-021

169 501B-023.00500. One-Handed Cleaning Operation: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-022

170 501B-023.00500. Mechanical Energy Devices: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-023

171 501B-023.00500. Other Non-Threaded Fasteners: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-024

172 501B-023.00500. Mounting Bolts and Fasteners: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-025

173 501B-023.00500. Latches: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-026

174 501B-023.00500. Payload In-Flight Maintenance: L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.HF-WR-028

175 501B-023.00500. As-Built Hardware Certification L-4.5 3/31/08 5/20/05 5/20/05 5/20 A
SYS-ER-001

176 501B-023.00500. SA- VERIFICATIONS: 12/4/05 12/4/05 12/4 v
E.SA

177 501B-023.00500. Payload Safety Requirements: Compliance Data L-10 10/15/07  12/4/05 12/4/05 12/4 v
E.SA-WR-001 Package Submitted to El

178 501B-023.00500. OL- VERIFICATIONS: 5/21/06 5/21/06 5/21 v
E.OL

179 501B-023.00500. Surface Reflectance of WORF Internal Structure L-4.5 3/31/08 5/21/06 5/21/06 5/21 v
E.OL-WR-001

Group_1: 6. Payload Software Integration 6/5/05 4/4/06 U:@
181 501B-005.00500 AgCAM (ULF2) PCS Display Requirements (P) L-16 4/16/07 6/5/05 6/5/05 6/5 A
(P,A,SS)
182 501B-025.00500 AgCAM (ULF2) PCS Display Requirements (1) L-11 9/14/07 11/3/05 11/3/05 11/3 A
(P,A,SS)
183 501B-040.00500 AgCAM (ULF2) PCS Display Requirements (F) L-8 (P,SS,A) 12/14/07  2/2/06 2/2/06 212 A
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184 501B-035.00500 AgCAM (ULF2) C&DH DS (1) L9 (P,SS,A) 11/14/07  1/3/06 1/3/06 s /\
185 501B-061.00500 AgCAM (ULF2) C&DH DS (F) L-6 (P,SS,A) 2/13/08  4/4/06 4/4/06 a4\
186 501B-007.00500 AgCAM (ULF2) EXPRESS/WORF Laptop Payload L-16 (SS)  4/16/07  6/5/05 6/5/05 65 /\
Software Application & Displays (P)
187 501B-036.00500 AgCAM (ULF2) EXPRESS/WORF Laptop Payload  L-9 (SS) 11/14/07  1/3/06 1/3/06 3 /\
Sofware Application and Displays (1)
Group_1: 7A. POIF Training 6/24/03 8/2/05 \\)
189 501A-017.00500 AgCAM (ULF2) TST Process CDR to CDR 8/16/06 6/24/03 7/13/04 B 7/13
+4
190 501A-021.00500 AgCAM (ULF2) P/L Training DS CDR+6 2/13/07 4/4/05 4/4/05 414 v
191 505-004.00500 AgCAM (ULF2) P/L Training DS (B/L) I-12 (P) I-10  10/2/07  6/1/05 6/1/05 61 ()
(s,SS,A)
192 501B-013.00500 AgCAM (ULF2) P/L Simulator O/D at JSC 1-13 (P); I-11  9/2/07 5/2/05 5/2/05 5/2 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
193 501B-024.00500 AgCAM (ULF2) Payload Training Dry Run (PTDR)  1-11 (P); I-9  11/2/07 712105 7/2/05 712 A
(s,SS,A)
194 501B-030.00500 AgCAM (ULF2) Start New P/L Training I-10 (P); I-8  12/3/07  8/2/05 8/2/05 82 /\
(s,SS,A)
Group_1: 7B. POIF Planning 4/1/05 12/15/05 O:U
196 501B-018.00500 AgCAM (ULF2) P/L Planning DS - Submit for Basic 1-12 8/2/07 4/1/05 4/1/05 4/1 A
197 505-010.00500 AgCAM (ULF2) P/L Planning DS (B) 1-8.75 11/9/07  7/9/05 7/9/05 79 ()
198 501B-051.00500 AgCAM (ULF2) P/L Planning DS - Submit for Final  1-6 1/31/08 9/30/05 9/30/05 9/30 A
199 505-019.00500 AgCAM (ULF2) P/L Planning DS (F) I-3.5 4/16/08  12/15/05  12/15/05 1215 ()
Group_1: 7C. POIF Procedures, Display & OP Nom 5/21/03 8/5/06 \\)
201 501A-005A.00500 AgCAM (ULF2) PPD DS:Operations Concept PDR 8/15/05 5/21/03 5/21/03
(Optional)
202 501A-019B.00500 AgCAM (ULF2) PPD DS:Initial Crew Displays CDR+4 2/13/07 5/31/04 5/31/04
(P.A)
203 501A-019A.00500 AgCAM (ULF2) PPD DS:Preliminary P/L Unique CDR+4 2/13/07 11/7/03 11/7/03
OpNom (P,A)
204 501A-022A.00500 AgCAM (ULF2) PPD DS:ECR to Baseline P/L CDR+7 5/16/07 10/22/03 10/22/03
Unique OpNom (P,A)
205 505-001.00500 AgCAM (ULF2) PPD DS:OpNom (BI/L) 1-16 (P,A)  6/3/07 11/7/03 11/7/03
1-14 (s,SS)
206 501A-022B.00500 AgCAM (ULF2) PPD DS:Candidate Flight Crew CDR+7 5/16/07 7/5/05 7/5/05 715 v
Displays (P.A)
Source Data: SSP 57057 Revision B Page 9 of 12 Payload Integration Manager: Lorrie Hellier 256-961-1822
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207 505-002.00500 AgCAM (ULF2) PPD DS:Candidate Flight Crew 1-16 (P,A) 6/3/07 1/31/05 1/31/05 1/31 .
Displays (B/L) 1-14 (s,SS)
208 501B-002A.00500 AgCAM (ULF2) PPD DS:Manual Procedures 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
1-14 (s,SS)
209 501B-064A.00500 AgCAM (ULF2) PPD DS:ECR to Baseline Manual 1-5.5 2/15/08 10/15/05 10/15/05 10/15 A
Procedures
210 505-020.00500 AgCAM (ULF2) PPD DS:Manual Procedures (B/L) 1-3.5 4/16/08 12/15/05 12/15/05 12/15 O
211 501B-002B.00500 AgCAM (ULF2) PPD DS:Procedure/Display Files 116 (P,A)  6/2/07 1/30/05 1/30/05 130 A
List 1-14 (s,SS)
212 501B-002C.00500 AgCAM (ULF2) PPD DS:Reference Data 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
1-14 (s,SS)
213 501B-002D.00500 AgCAM (ULF2) PPD DS:Validation Plan 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
1-14 (s,SS)
214 501B-002E.00500 AgCAM (ULF2) PPD DS:Validation Record Report 116 (P,A)  6/2/07 1/30/05 1/30/05 130 A
1-14 (s,SS)
215 501B-002F.00500 AgCAM (ULF2) PPD DS:Log Files 1-16 (P,A)  6/2/07 1/30/05 1/30/05 130 A
1-14 (s,SS)
216 501B-002G.00500 AgCAM (ULF2) PPD DS:MPV Links 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
1-14 (s,SS)
217 501B-002H.00500 AgCAM (ULF2) PPD DS:Payload Messages 1-16 (P,A)  6/2/07 1/30/05 1/30/05 130 A
1-14 (s,SS)
218 501B-022.00500 AgCAM (ULF2) PPD DS:Preliminary Ground L-12 8/16/07 10/5/05 10/5/05 10/5 A
Command Procedures
219 501B-059.00500 AgCAM (ULF2) PPD DS:Final Ground Command L-6 2/13/08 4/4/06 4/4/06 4/4 A
Procedures
220 501B-064B.00500 AgCAM (ULF2) PPD DS:Procedure Hazard Control 1-5.5 2/15/08 10/15/05 10/15/05 10/15 A
List
221 501B-084.00500 AgCAM (ULF2) PPD DS:Payload Automated L2 (P,s,SS) 6/15/08  8/5/06 8/5/06 855 /\
Procedures (Timeliner Files)
222 501A-020.00500 AgCAM (ULF2) Usability Tests CDR+4 2/13/07 12/16/04 12/16/04 12/16 v
(P.A)
Group_1: 7D. POIF Ground Data Services 3/2/05 6/1/05 Oi@
224 501B-014.00500 AgCAM (ULF2) GDS DS 1-13 713/07 3/2/05 3/2/05 3/2 A
(P,A,SS)
225 505-007.00500 AgCAM (ULF2) GDS DS (B/L) 1-10 10/2/07 6/1/05 6/1/05 6/1 O
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 9/20/05 2/18/06 U:U
227 506-013.00500 AgCAM (ULF2) KSC SRDS (B/L) H/W O/D-3  12/30/07  2/18/06 2/18/06 2/18 @
228 501B-016.00500 AgCAM (ULF2) KSC TRDS ISS to P/L OMRS, File L-12.5 8/1/07 9/20/05 9/20/05 9/20 A
10, Volume 2
Group_1: 8B. KSC MPLM Hardware 4/6/06 6/17/06

Y
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230 501B-104.00500 AgCAM (ULF2) O/D @ KSC L-6 (SS) 2/15/08  4/6/06 416106 a1 /\

231 501B-101.00500 AgCAM (ULF2) Offline Activity L-6toL-45 2/15/08  4/6/06 5/17/06 4/ M 5/17
(P,SS)

232 506-101.00500 AgCAM (ULF2) PTCS Online Testing using FCU  L-4.5to0 4/1/08 5/22/06 6/17/06 5/22 O 6/17
L-3.5 (P,SS)

233 501B-073A.00500 AgCAM (ULF2) MPLM Stowage H/W O/D & T/Ota  L-4.5 3/31/08  5/21/06 5/21/06 521 /\

Util @ KSC for BR
Group_1: 8C. KSC On Dock 6/20/06 6/20/06
235 506-102B.00500 AgCAM (ULF2) T/O to KSC SSPF L-3.5(SS)  4/30/08  6/20/06 6/20/06 6/20 4
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